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Project 36.1935, "Trends in the Electronics Industry of the USSR."

Due D/I: 5 January 1959
Analyst: I 2°X1A%a

This project has been received by St/PR.

Project 36.2378, "Trends in the Electronics Industkies of the European

Satellites," Phase I, East Germany.
Due D/I: 19 January 1959

Due St/PR:

Analyst: 25X1A9a

Project has been completed, substantively reviewed in the Branch,

and informally given to St/PR for initial editorial

polishing. It is

expected that St/PR will return it to the Branch by mid-February.

Project 36.2065, "Trends in the Electronics Industry of Communist

China."
Due D/I: 1 February 1959
Due St/PR: 1 April 1959

Analyst: I 05 1A9a

Project has been‘completed and reviewed in Bran

ch. It is presently

undergoing final typing in the Brench. A two or three day deley is

antlcipated for typing.

Project 36.1556, "The Electron Tube Industry of the
Due D/I: 15 February 1959

Due St/PR: 15 Marc 9
Anslyst: ﬂ 25X1A9a

There has been no change in status since the D

P
%K

USSR."

ecember report.
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e) Project 36.2377, "The Production and Utilization| of Semi-Conductor
Elements in the USSR."
Due D/I: 15 February 1959

Due St/PR: 15 April 1959
mctves: I 25X1A9

No additional work has been reviewed by the Branch Chief during
Jenuary. The responsible analyst 1s revising the originsl draft and
has stated this will be completed by 6 February. It appears thet this
project can be completed and forwarded to D/I by the date specified.

£) Project 36.2396, "The Impact of Guided Missile Requirements on the
Soviet Electronics Industry.”

Due D/I: %en
Analyst: 25X1A9a
No change.
2. Status of Support Projects:

25X1X7 project 30.2419 N = -ctronics (onference”

Project completed.

3. Changes in Estimates:

As a result of research on the Electronics Industry of Communist China,
an upward . revision of estimates of totel output of this industry has been
mede. An average annual rate of growth of epproximately 80% is indicated to
have occurred in this industry since 1955. These estimetes sre incorporated
in ORR Project 36.2065 to be forwarded to D/I within a few days.

4. Relationship With Other Components:
2 0 25X1X7

A — a2 xR X7
25X1X7 I Soviet Bloc Electronics, neld I uring 12-23 January,
eported in full in a joint trip

1959. The results of this conference will be r
report.

25X1B4d were notified of I/EE's interest
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To date this Branch has been unsble to obtain coples of reports of a
U.5. Delegation on Automstion to the USSR. These reports were provided to
the U.S. Navy and are scheduled for publication by the U|.S. Department of
Commerce. A request for coples 1s being forwerded to Sti/T through D/I.

5. Future Plans:

Work on the FY-1960 Branch research program is underway.

25X1A9a
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